RPA PROJECT MANAGEMENT
Project Status Report

~ Facilities Revolving Fund

Capitol Complex

Interior Renovation, Phase 3
Citizens Plaza Building
Nashville, TN
529/076-01-2008

Project: High Visibility ? [ ] | Project Work Type: Delivery Method: Project Budget:
Manhole Renovation Renovation $105,000.00
ﬁggg\c:il"go?'\?lex Current Work Phase: Req'd Work Ph Compl: MACC Budget:

Project Manager: Construction Admin: | Designer: Contractor:

DePalma, N.
Project Health:
Budget: .
Schedule: .
Issues: !
Citizens Plaza Building
Project: High Visibility ? [] | Project Work Type: Delivery Method: Project Budget:
Renovation Design / Bid / Build $5,700,000.00

Current Work Phase:
Program Verification Phase

Reqg'd Work Ph Compl: MACC Budget:

$3,960,000.00

Project Manager:
DePalma, N.

Construction Admin:
Patteson, G.

Designer:
Street Dixon Rick Architecture

Contractor:

Project Health:
Budget: .
Schedule: .

Issues: . 11/12/10: DHS to provide programming information to Interior Staff in order for them to produce space plans.

Clover Bottom Complex

Project:

Sewer Line Replacement
Clover Bottom Complex
Nashville, TN
529/000-06-2010

High Visibility ? []

Project Work Type: Delivery Method: Project Budget:
Renovation Design / Bid / Build $1,000,000.00
Current Work Phase: Reqg'd Work Ph Compl: MACC Budget:
SBC Approved $725,000.00

Design Contract Executed

Project Manager:
DePalma, N.

Construction Admin:
Shelton, T.

Designer:
Littlejohn Engineering Assoc.

Contractor:

Project Health:

Budget: .

Schedule: . SBC approved project 8/19/10.

Issues: .

12/10/10: Designer contract executed 12/6/10.

Friday, December 10, 2010 9:45 AM
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Clover Bottom Mansion

Project: High Visibility ? [] | Project Work Type: Delivery Method: Project Budget:
Exterior Upgrade . Renovation Best Value Method $600,000.00
ﬁ:’s‘f\;ilionTor\rln IS Current Work Phase: Req'd Work Ph Compl: MACC Budget:
529/019_61_2007 Construction $510,000.00

Awaiting NTP

Project Manager: Construction Admin: | Designer: Contractor:

DePalma, N. Fields, J. Centric Architecture PBG Builders, Inc.

Project Health:

Budget: .
Issues: .

Schedule: . 11/9/10: Construction contract executed 10/28/10.

Cordell Hull Building

Project: High Visibility ? [ ] | Project Work Type: Delivery Method: Project Budget:
Energy Management System Upgrade Renovation Design / Bid / Build $595,000.00
ﬁg;?]‘f)illl';”¥5”i'di"g Current Work Phase: Req'd Work Ph Compl: MACC Budget:
460/011-01-2008 SBC Approved $538,120.00

ON HOLD-Delay List

Project Manager: Construction Admin: | Designer: Contractor:
Burd, S. Patteson, G. Branham & Lloyd, LLC

Project Health:

Budget: .
Schedule: .
Issues: .

Project: High Visibility ? [ ] | Project Work Type: Delivery Method: Project Budget:
Emergency Waterproofing Repairs Maintenance Direct Order Contract $135,000.00
ﬁgg?silll';u¥,\?u"d'ng Current Work Phase: Req'd Work Ph Compl: MACC Budget:
529/011_61_2009 In Construction $0.00

Project Manager:
Law, V.

Construction Admin:

Designer:
Richard C. Rinks & Assoc., In

Contractor:

Project Health:
Budget: .
Schedule: .

original scope of work.

Issues: 12/07/10: Another leak has been detected. The engineer is attempting to determine the source, and if it is related to the

Friday, December 10, 2010 9:45 AM
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Patteson, G.

Project: High Visibility ? [ ] | Project Work Type: Delivery Method: Project Budget:
Interior Modifi_ca_tions Renovation $175,000.00
ﬁggsilu';“#,\?”"d'"g Current Work Phase: Req'd Work Ph Compl: MACC Budget:
529/011_61_2010 Root Project $77,000.00

Project Manager: Construction Admin: | Designer: Contractor:

DePalma, N. n/a, .
Project Health:
Budget: .
Schedule: .
Issues: .
Data Centers

Project: High Visibility ? [ ] | Project Work Type: Delivery Method: Project Budget:
Restroom Renovations Renovation Direct Order Contract
Data Centers C E ' : .
Nashville TN urrent Work Phase: Req‘d Work Ph Compl: MACC Budget:
529/031-001 Final Pricing

Project Manager: Construction Admin: | Designer: Contractor:

Project Health:

Budget: .

Issues: .

Schedule: . 11/15/10: RPA evaluating proposal from DOC contractor.
12/06/10: WOA is still reviewing pricing.

Project: High Visibility ? Project Work Type: Delivery Method: Project Budget:
New Building New Construction Design / CM $44,000,000.00
Data Centers C E ' : .
Smyma, TN urrent Wprk Phase: Req'd Work Ph Compl: MACC Budget:
529/031-01-2007 Substantially Complete $35,700,000.00

Project Manager:
DePalma, N.

Construction Admin:
Shelton, T.

Designer:
JV Hawkins/Wright and SIGN

Contractor:
Turner Universal

Project Health:

Budget: .

Issues:

Schedule: . Substantial Completion date 8/24/10.

9/17/10: Outstanding commissioning items being addressed following integrated testing.
11/12/10: Awaiting proposal for adding dock lift through final change order.

Friday, December 10, 2010

9:45 AM
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Project: High Visibility ? [ ]
Chiller & EMS Replacement
Data Centers
Nashville, TN
529/031-01-2010

Project Work Type:

Renovation

Delivery Method:
Design / Bid / Build

Project Budget:
$2,745,000.00

Current Work Phase:
Design Development Phase

Req'd Work Ph Compl: MACC Budget:

$2,400,000.00

Project Manager:
Burd, S.

Construction Admin:
Bryant, J.

Designer:
Smith Seckman Reid, Inc.

Contractor:

Project Health:

Budget: .
Issues: .

Schedule: . 11/12/10: Design in progress. Anticipate Bidding by February 2011.

Davy Crockett Building

Project:

Emergency Repairs
Davy Crockett Building
Nashville, TN
529/077-01-2006

High Visibility ? []

Project Work Type:
Renovation

Delivery Method:
Design / Bid / Build

Project Budget:
$3,000,000.00

Current Work Phase:
Construction Closed
Awaiting Final Invoice

Req‘d Work Ph Compl: MACC Budget:

$2,470,000.00

Project Manager:
DePalma, N.

Construction Admin:
Shelton, T.

Designer:
Gobbell Hays Partners, Inc.

Contractor:
Kerry G. Campbell, Inc.

Project Health:
Budget: .
Schedule: .
Issues: .

Project:

Interior Renovation
Davy Crockett Building
Nashville, TN
529/077-01-2008

High Visibility ? []

Project Work Type:
Renovation

Delivery Method:
Design / Bid / Build

Project Budget:
$8,100,000.00

Current Work Phase:
Substantially Complete

Reqg'd Work Ph Compl: MACC Budget:

$5,000,000.00

Project Manager:
DePalma, N.

Construction Admin:
Bryant, J.

Designer:
Hastings Architecture Associa

Contractor:
Robert S. Biscan & Company

Project Health:

Budget: .

Issues: .

Schedule: . Renovate floors 9-12. Project Substantially Complete.
11/12/10: Contractor working to complete punchlist items.

Friday, December 10, 2010 9:45 AM
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Donnelley J. Hill Building

Project:

Plaza Upgrade
Donnelley J. Hill Building
Memphis, TN
460/003-01-2004

High Visibility ? []

Project Work Type:
Renovation

Delivery Method:
Design / Bid / Build

Project Budget:
$2,000,000.00

Current Work Phase:
Substantially Complete

Reqg'd Work Ph Compl:

MACC Budget:
$1,650,000.00

Project Manager:
DePalma, N.

Construction Admin:
Loggins, B.

Designer:
Askew Nixon Ferguson Archit

Contractor:
MCDR Construction LLC

Project Health:

Budget: .

Schedule: .

Design Contract Executed

Issues: . Awaiting closeout documents from Designer.

Project: High Visibility ? [ ] | Project Work Type: Delivery Method: Project Budget:
Exterior Repa!rs N Renovation Design / Bid / Build $600,000.00
,\Dﬂg'msr':;y%\l“'" Building Current Work Phase: Req'd Work Ph Compl: MACC Budget:
527/070-01-2010 SBC Approved $495,000.00

Project Manager:
DePalma, N.

Construction Admin:

Designer:
Keith Kays Architect

Contractor:

Project Health:

Budget: .

Schedule:

Issues: .

Project approved as line item at 9/9/10 SBC.
12/10/10: Designer contract executed 12/8/10.

Driver's License Testing Stations

Issues: .

Project: High Visibility ? [ ] | Project Work Type: Delivery Method: Project Budget:
Wall Repairs #3-FRF Repair Direct Order Contract $3,207.00
Driver's License Testing Stations . ' . .
Clarksville, TN Current Work_ Phase: Req'd Work Ph Compl: MACC Budget:
502/000-003 In Construction $0.00

Project Manager: Construction Admin: | Designer: Contractor:

Fields, J.
Project Health:
Budget: .
Schedule: . 12/07/10: Contractor has requested SC walk through.

Friday, December 10, 2010 9:45 AM
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Project: High Visibility ? [ ]

Install Pipe Bollards in Parking Area-FRF
Driver's License Testing Stations
Clarksville, TN

502/000-004

Project Work Type: Delivery Method: Project Budget:
New Construction Direct Order Contract $17,408.00
Current Work Phase: Req'd Work Ph Compl: MACC Budget:
In Construction $0.00

Project Manager: Construction Admin:

Fields, J.

Designer:

Contractor:

Project Health:

Budget: .
Issues: .

Schedule: . 12/07/10: Contractor has requested SC walk through.

Project:

Whitehaven - New Facility
Driver's License Testing Stations
Memphis, TN

502/019-01-2006

High Visibility ? []

Project Work Type:
New Construction

Delivery Method:
Design / Bid / Build

Project Budget:
$4,501,000.00

Current Work Phase:
Construction

Req'd Work Ph Compl:

MACC Budget:
$3,937,000.00

Project Manager:
Finney, B.

Construction Admin:
Loggins, B.

Designer:
Looney Ricks Kiss Architects,

Contractor:
Mayer Construction Co., Inc.

Project Health:

Budget: .

Schedule: . 11/8/10: Anticipated completion date January 2011.

Issues: 9/10/10: Awaiting SBC action on firm name change.
11/8/10: Discussion of LRK Inc. contract planned at state. District Supervisor's office missing from Construction Documents.
Project: High Visibility ? [ ] | Project Work Type: Delivery Method: Project Budget:
Murfreesboro Road Express Building Reno Renovation Design / Bid / Build $260,000.00
Bg‘s’ﬁ;ﬁlé"‘fﬁse Testing Stations Current Work Phase: Req'd Work Ph Compl: MACC Budget:
502/027-01-2007 Root Project $220,000.00

Project Manager:
Finney, B.

Construction Admin:
Patteson, G.

Designer:
The Larkin Group

Contractor:

Project Health:
Budget: .
Schedule: .

Issues: . Replacement Designer assigned to subscript 01.

Project: High Visibility ? [ ]

Murfreesboro Road Express Building Reno
Driver's License Testing Stations

Nashville, TN

502/027-01-2007-01

Project Work Type: Delivery Method: Project Budget:
Renovation Design / Bid / Build $260,000.00
Current Work Phase: Req'd Work Ph Compl: MACC Budget:
Schematic Design Phase $220,000.00

Project Manager:
Finney, B.

Construction Admin:
Patteson, G.

Designer:
Gilbert McLaughlin Casella Ar

Contractor:

Project Health:
Budget: .
Schedule: .

Issues:

9/10/10: SBC Executive Subcommittee requested cost comparison for new building versus upgrades.
11/8/10: Designer completed request for proposal for programming new facility and stabilizing existing building for 3 years.

Friday, December 10, 2010 9:45 AM
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East Tennessee Regional Health Office
Project: High Visibility ? [] | Project Work Type: Delivery Method: Project Budget:
HVAC Upgrade Renovation Design / Bid / Build $175,000.00
Eﬁz;VTiﬁgnﬁlsee e I e Current Work Phase: Req'd Work Ph Compl: MACC Budget:
408/001'61'2007 Construction Closed $145,20000
Awaiting Final Invoice
Project Manager: Construction Admin: | Designer:

Burd, S. Edwards, T.

Branham & Lloyd, LLC

Contractor:
McMahan Mechanical, Inc.

Project Health:

Budget: .

Schedule: .

Issues: . 11/22/10: Designer closeouts awaiting review by RPA.

Finney, B. n/a

Project Health:

The CFP Group

Foster Avenue Complex
Project: High Visibility ? [ ] | Project Work Type: Delivery Method: Project Budget:
Planning New Safety Facility Planning Design Consultant $100,000.00
E‘;sstﬁ\:i@’e{ﬁe Complex Current Work Phase: Req'd Work Ph Compl: MACC Budget:
502/001-02-2007 In Progress $0.00
Project Manager: Construction Admin: | Designer: Contractor:

Budget: .
Schedule: .

Issues: . 9/10/10: Designer contract amendment in process to extend end date. Anticipated Fall 2010.

Project:

Highway Patrol Districts

Building Upgrades District 3 Headquarters

High Visibility ? []

Project Work Type:

Renovation

Delivery Method:
Design / Bid / Build

Project Budget:

$300,000.00

nfsh,:\v,mpﬁﬁm Districts Current Work Phase: Req'd Work Ph Compl: MACC Budget:

502/030_61_2009 Substantially Complete $215,000.00
Project Manager: Construction Admin: | Designer:

Finney, B. Patteson, G.

Project Health:

The CFP Group, LLC

Contractor:
Olympian Construction Co., L

Budget: .

Issues: .

Schedule: . 11/8/10: Substantial Completion for Phase 2 on 10/18/10. Construction complete; awaiting Year-end Warranty Inspection.

Friday, December 10, 2010 9:45 AM
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James K. Polk Building

Project:

Fire Panel Circuits Update
James K. Polk Building
Nashville, TN
529/075-01-2007

High Visibility ?

[ 1 | Project Work Type:

Delivery Method:

Project Budget:

Renovation Design / Bid / Build $1,506,000.00
Current Work Phase: Reqg'd Work Ph Compl: MACC Budget:
Design Development Phase $1,320,000.00

Project Manager:

Burd, S. Patteson, G.

Project Health:

Construction Admin:

Designer:
Lockwood Greene Engineers,

Contractor:

Schedule: .
Issues: .

Budget: . 9/17/10: Additional funding approved at 9/9/10 SBC Meeting. Design contract revision in progress.

Awaiting Closeout Submittals

James R. Mapp State Office Building
Project: High Visibility ? [ ] | Project Work Type: Delivery Method: Project Budget:
Exterior Stabilization Renovation Design / Bid / Build $740,000.00
éirggznibg':p%\l&ate R Y Current Work Phase: Req'd Work Ph Compl: MACC Budget:
460/005-02-2006 Construction Closed $570,000.00

Project Manager:

Construction Admin:
Law, V.

Edwards, T.

Project Health:

Designer:
Artech Design Group

Contractor:

Williams Restoration & Water

Budget: .
Schedule: .

DePalma, N. Patteson, G.

Project Health:

Moody Nolan LTD, Inc.

Baron + Dowdle Construction

Issues: Building still has leaks after S/C of project.
11/12/10: One leak is to be addressed under General Contract. Other to be addressed by General Services.
Legislative Plaza

Project: High Visibility ? [] | Project Work Type: Delivery Method: Project Budget:

Accessibility Improvements Renovation Design / Bid / Build $2,075,000.00

Legislative Plaza . ' . .

Nashville, TN Current quk Phase: Req'd Work Ph Compl: MACC Budget:

529/045-01-2007 Construction $1,500,000.00
Project Manager: Construction Admin: | Designer: Contractor:

Budget: .

Schedule: .

Issues: 11/12/10: Phase 2 work Substantially Complete. Designer to address problem with operation of automatic door operators.

Friday, December 10, 2010 9:45 AM
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Old State Prison

Project: High Visibility ?

Demolition-Phase Il

[ 1 | Project Work Type:

Demolition

Delivery Method:

Project Budget:
Design / Bid / Build

$576,970.00

Old State Prison E ' : .

Nashville. TN Current Work Phase: Req'd Work Ph Compl: MACC Budget:

529/000_64_2004_01 Construction Document Phas $450,000.00
Project Manager: Construction Admin: | Designer:

DePalma, N. Bryant, J.

Project Health:

Quantum Environmental & En

Contractor:

Budget: .

this scope revision.

Issues: .

Schedule: 9/17/10: Designer has completed study and report on structural conditions of buildings E, F and general cell blocks. Report
suggests that priority be given to rehabilitation of administration building and cell blocks. Designer authorized to proceed with

Project:

Piedmont Gas Building

Interior Renovation
Piedmont Gas Building
Nashville, TN
529/012-01-2009

High Visibility ? []

Project Work Type:
Renovation

Delivery Method:

Project Budget:
Design / Bid / Build

$2,300,000.00

Current Work Phase:
Construction

Req'd Work Ph Compl: MACC Budget:

$1,100,000.00

Project Manager:

Construction Admin:
DePalma, N.

Patteson, G.

Designer:
Thomas, Miller & Partners

Contractor:
Hardcastle Construction Com

Project Health:

Budget: .

Schedule: m 11/12/10: Phase 2 move to occur once temperature readings are stabalized.

Piedmont Gas Building
Nashville, TN
529/012-01-2010

Issues: 11/12/10: Full investigation is being conducted on HVAC control system and equipment. Change Order #1 being written to
address discovered deficiencies.
Project: High Visibility ? [] | Project Work Type: Delivery Method: Project Budget:
Building Repairs-Phase 2 Renovation

Design / Bid / Build $1,500,000.00

Current Work Phase:
Schematic Design Phase

Req'd Work Ph Compl: MACC Budget:

$1,200,000.00

Project Manager:

Construction Admin:
Law, V.

Patteson, G.

Project Health:

Designer:
Street Dixon Rick Architecture

Contractor:

Budget: .

Schedule: .

Issues: . 11/12/10: Designer assessing optio

ns for repair of skylight.

Friday, December 10, 2010 9:45 AM
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R.S.

Gass Complex

Design Contract Executed

Project: High Visibility ? [] | Project Work Type: Delivery Method: Project Budget:
Elevator Upgrade-State Lab Renovation Design / Bid / Build $925,000.00
Ei.haﬁzsﬁ\?mplex Current Work Phase: Req'd Work Ph Compl: MACC Budget:
406/003-01-2009 Bidding Phase $825,000.00

Project Manager: Construction Admin: | Designer: Contractor:

Burd, S. Bryant, J. Centric Architecture

Project Health:

Budget: .
Schedule: @] 11/29/10: Bid successfully 11/23/10.
Issues: .

Project: High Visibility ? [ ] | Project Work Type: Delivery Method: Project Budget:
Chiller Replacement - Phase 2 - State Lab Renovation Design / Bid / Build $2,650,00000
ﬁfs'haﬁzsﬁ\?mp'ex Current Work Phase: Req'd Work Ph Compl: MACC Budget:
406/003-01-2010 SBC Approved $2,300,000.00

Project Manager:
Burd, S.

Construction Admin:

Designer:
I.C. Thomasson Associates, |

Contractor:

Project Health:

Budget: .

Issues: .

Schedule: . 12/2/10: Designer Agreement executed 11/19/10.

Project: High Visibility ? [ ]
Repair Water Damage-Environmental Assistanc
R.S. Gass Complex
, TN
529/020-002

Project Work Type:
Repair

Delivery Method:
Direct Order Contract

Project Budget:

Current Work Phase:
Approvals Process

Reqg'd Work Ph Compl:

MACC Budget:

Project Manager: Construction Admin:

Fields, J.

Designer:

Contractor:

Project Health:

Budget: .

Issues: .

Schedule: . 12/06/10: Awaiting pricing breakdown for Women's Restroom work. No funding approval has been given on that portion of the
work, since it is outside the original scope of work.

Friday, December 10, 2010 9:45 AM
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Shelby County Regional Forensic Center

New Regional Forensic Center

Shelby County Regional Forensic Center
Memphis, TN

400/000-01-2005-04

New Construction

Design / CM

Project: High Visibility ? [] | Project Work Type: Delivery Method: Project Budget:
New Regional Forensic Center New Construction $13,000,000.00
ar;ﬂ%go#my REZEE (R CTSE COrE Current Work Phase: Req'd Work Ph Compl: MACC Budget:
400/000_61_2005 Root Project $11,000,000.00

ACTIVE
Project Manager: Construction Admin: | Designer: Contractor:
DePalma, N. Sabelhaus, R.
Project Health:
Budget: .
Schedule: .
Issues: .
Project: High Visibility ? Project Work Type: Delivery Method: Project Budget:

$12,202,966.00

Current Work Phase:
Construction Document Phas

Req‘d Work Ph Compl:

MACC Budget:
$11,000,000.00

Project Manager:
DePalma, N.

Construction Admin:
Loggins, B.

Designer:
TRO Jung | Brannen

Contractor:

Project Health:
Budget: .
Schedule:
Issues:

11/12/10: Project was Bid on 11/9/10. Project Bid under target.

11/12/10: Construction projected to start in January 2011.

10/4/10: Master Agreement with Shelby County has been finalized. It will be approved by County Commission on 10/11/10.
11/12/10: Subsequent approval by State Building Commission at November 2010 meeting.

South Central Regional Health Office

Awaiting Final Invoice

Project: High Visibility ? [ ] | Project Work Type: Delivery Method: Project Budget:
HVAC Upgrade Renovation Design / Bid / Build $238,000.00
ngjﬂqgfj‘”‘{i} Regional Health Office Current Work Phase: Req'd Work Ph Compl: MACC Budget:
408/003-61-2007 Construction Closed $200,860.00

Project Manager:
Burd, S.

Construction Admin:
Patteson, G.

Designer:
Branham & Lloyd, LLC

Contractor:
Total HVAC, LLC

Project Health:

Budget: .
Schedule: .

Issues: . 11/22/10: Designer closeouts awaiting review by RPA.

Friday, December 10, 2010 9:45 AM
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State Capitol

Project:

Mech/Elec Upgrade Planning
State Capitol

Nashville, TN
529/005-01-2005

High Visibility ? []

Project Work Type:
Planning

Delivery Method:

Project Budget:
$29,000,000.00

Current Work Phase:
Root Project

Reqg'd Work Ph Compl:

MACC Budget:

Project Manager:
Burd, S.

Construction Admin:
n/a

Designer:
Smith Seckman Reid, Inc.

Contractor:

Project Health:

Budget: .

Schedule: .

Issues: .

Project: High Visibility ? []
Mechanical/Electrical Upgrade
State Capitol
Nashville, TN
529/005-01-2005-02

Project Work Type:
Renovation

Delivery Method:
Design / CM

Project Budget:
$16,500,000.00

Current Work Phase:
Construction Document Phas

Req‘d Work Ph Compl:

MACC Budget:
$14,150,000.00

Project Manager:
Burd, S.

Construction Admin:
Patteson, G.

Designer:
Smith Seckman Reid, Inc.

Contractor:

Project Health:
Budget:
Schedule:
Issues:

Start of construction projected to occur June 2011.

11/12/10: Additional funding was added to project at October 2010 SBC.

RPA Interiors are working closely with Legislature to develop program and space plan for temporary housing.
9/17/10: Construction Manager to be under contract by 1/1/11.

11/12/10: Hardaway is pricing 95% contract documents to establish GMP.

529/005-02-2003

Construction Closed
Awaiting Final Invoice

Project: High Visibility ? [ ] | Project Work Type: Delivery Method: Project Budget:
Emerg Elec Repairs Renovation Design / Bid / Build $2,420,000.00
State Capitol E ' :

Nashville, TN Current Work Phase: Req‘d Work Ph Compl:

MACC Budget:

$2,165,000.00

Project Manager:
DePalma, N.

Construction Admin:
Shelton, T.

Designer:
SSOE, Inc.

Contractor:

Wolfe & Travis Electric Co.

Project Health:
Budget: .
Schedule: .

Issues: . 11/12/10: Designer closeouts have been received.

Friday, December 10, 2010 9:45 AM
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State Library & Archives

Project: High Visibility ? [] | Project Work Type: Delivery Method: Project Budget:
HVAC System Upgrade Renovation Design / Bid / Build $366,000.00
ﬁgﬁvli'ﬁzra%& Archives Current Work Phase: Req'd Work Ph Compl: MACC Budget:
529/043-01-2007 Substantially Complete $261,926.50

Project Manager:
Burd, S.

Construction Admin:
Patteson, G.

Designer:
Branham & Lloyd, LLC

Contractor:
PPMI Construction

Project Health:
Budget: .
Schedule: .
Issues: .

Project: High Visibility ? [ ] | Project Work Type: Delivery Method: Project Budget:
Roof Replacement Re-roof Best Value Method $950,000.00
ﬁgﬁv'i‘l'lzraﬁ'\l& Archives Current Work Phase: Req'd Work Ph Compl: MACC Budget:
529/043-02-2007 Construction $770,000.00

Project Manager: Construction Admin: | Designer: Contractor:

Law, V. Shelton, T. Richard C. Rinks & Assoc., In R.D. Herbert & Sons Co.

Project Health:

Budget: .

11/22/10: NTP date 11/22/10.

Issues: .

Schedule: . 11/9/10: Construction contract executed 11/1/10.

State Supreme Court Building

Project: High Visibility ? [ ] | Project Work Type: Delivery Method: Project Budget:
Mechanical Systems Upgrade Renovation Design / Bid / Build $385,000.00
f;iﬁfﬁip{?qme Court Building Current Work Phase: Req'd Work Ph Compl: MACC Budget:
523/073-01-2008 Construction $330,000.00

25% Complete

Project Manager:
Burd, S.

Construction Admin:
Loggins, B.

Designer:
TLM Associates, Inc.

Contractor:
Dunbar Mechanical Contract

Project Health:

Budget: .

Schedule: . S/C scheduled for Jan 2011

Issues: .

Friday, December 10, 2010 9:45 AM
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Tennessee Law Enforcement Training Academy

Design Contract Executed

Project: High Visibility ? [] | Project Work Type: Delivery Method: Project Budget:
Roof Replacement Re-roof Design / Bid / Build $250,000.00
Ligﬂsﬁlie?rhaw Enforcement Training Academy Current Work Phase: Reqg'd Work Ph Compl: MACC Budget:
502/021-01-2010 SBC Approved $210,000.00

Project Manager:
Law, V.

Construction Admin:

Designer:

Binkley Garcia Architecture

Contractor:

Project Health:

Budget: .

Issues: .

Schedule: 8] 11/10/10: Designer Contract executed 11/4/10.

Tennessee Tower

Project: High Visibility ? [ ] | Project Work Type: Delivery Method: Project Budget:
Tenant Renovation - Multiple Floors Renovation $2,000,000.00
Lzrs'ﬂsﬁlieﬁlfwer Current Work Phase: Req'd Work Ph Compl: MACC Budget:
520/079-01-2006 Root Project $1,100,000.00

Project Manager: Construction Admin: | Designer: Contractor:

DePalma, N. Shelton, T.

Project Health:

Budget: .
Schedule: .
Issues: .

Project: High Visibility ? Project Work Type: Delivery Method: Project Budget:
Mech Equip Service Platform /3rd FIr-FRF Renovation Direct Order Contract $44,933.00
L‘;’;ﬂiﬁfﬁ;ower Current Work Phase: Req'd Work Ph Compl: MACC Budget:
529/079-019 In Construction $0.00

Project Manager: Construction Admin:

Fields, J.

Designer:

Contractor:

Project Health:
Budget: .
Schedule: .
Issues: .

Friday, December 10, 2010 9:45 AM
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529/079-02-2007

Substantially Complete

Project: High Visibility ? [ ] | Project Work Type: Delivery Method: Project Budget:
Exterior Renovation Renovation Design / Bid / Build $14,550,000.00
Tennessee Tower : ' .

Nashville, TN Current Work Phase: Reqg'd Work Ph Compl:

MACC Budget:
$13,000,000.00

Project Manager:
DePalma, N.

Construction Admin:
Shelton, T.

Designer:
JV TLC Engineering/Jack Fre

Contractor:
Rock City Construction Co., |

Project Health:

Budget: .

Issues: .

Schedule: . 11/12/10: Change order relating to installation of plaza security has been issued. Change order relating to clearing of storm
lines located at Seventh Avenue pending.

Project: High Visibility ? [ ] | Project Work Type: Delivery Method: Project Budget:
Room Roof Replacement/3rd FL Mechanical Ro Re-roof Direct Order Contract $28,436.00
T%:,nessee Tower Current Work Phase: Reqg'd Work Ph Compl: MACC Budget:
;529/079-024 In Construction $0.00

Construction Admin:
Fields, J.

Project Manager:

Designer:

Contractor:

Project Health:

Budget: .

Schedule: . 11/15/10: Pre-construction meeting

was held November 12.

Issues: . 11/15/10: This work involves roof replacement at platform location.

Upper Cumberland Regional Health Fac

408/009-01-2004

Substantially Complete

Project: High Visibility ? [] | Project Work Type: Delivery Method: Project Budget:
New Facility New Construction Best Value Method $15,400,000.00
Upper Cumberland Regional Health Fac R ' . ;
Cookeville, TN Current Work Phase: Req'd Work Ph Compl: MACC Budget:

$10,244,850.00

Project Manager:
Burd, S.

Construction Admin:
Shelton, T.

Designer:
JV Thomas Miller/Upland Desi

Contractor:
Hardaway Construction Co., |

Project Health:
Budget: .
Schedule: .

2011. TVA agreement complete.

Issues: 11/22/10: This project is attempting to achieve a LEED platinum certification. Expect to receive certification in first quarter of

Friday, December 10, 2010 9:45 AM
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Project:

High Visibility ? [ ] | Project Work Type: Delivery Method: Project Budget:
Commissioning Services Consultant Contract $109,620.00
gggﬁ;ﬁﬁéﬂgﬂlaﬂd REEEIE i (7 Current Work Phase: Req'd Work Ph Compl: MACC Budget:
408/009-01-2004-01 Active $0.00
Project Manager: Construction Admin: | Designer: Contractor:
Burd, S. n/a, .
Project Health:
Budget: .
Schedule: .
Issues: .
West Tennessee Regional Health Lab
Project: High Visibility ? [ ] | Project Work Type: Delivery Method: Project Budget:
Re-roof Re-roof Design / Bid / Build $350,000.00
West Tennessee Regional Health Lab E f : :
Jackson. TN Current Work Phase: Req‘d Work Ph Compl: MACC Budget:
408/005-01-2010 SBC Approved $300,000.00

Design Contract Executed

Project Manager:
Law, V.

Construction Admin:
Loggins, B.

Designer:
TLM Associates, Inc.

Contractor:

Project Health:

Budget: .

Schedule:

Issues: .

Project approved at 9/9/10 SBC.

11/10/10: Designer contract executed 11/4/10.

Friday, December 10, 2010 9:45 AM
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